
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:41 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 868 Date: 07-Jul-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 398

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review project control for the entire SFOBB laser scan.

- Miscellaneous office work related to diaries and emails.

- Found paint bubbles on a suspender rope where water drains when a hole is punched into the bubble,
see photos below for more details.

- Continued to assess a survey that could be done for determining plumbness of the new east span
SFOBB light poles. Specifically 13 light poles on the W-Line OTD need to be surveyed prior to grouting
operations by the Subcontractor Bleyco and Caltrans approval is needed.

- Inspected the crossbeam number 8 repair bolting with the torque wrench and Smith Emery technician Sal
Merino. It should be noted that I am not responsible for this work but was available for bolt testing since
the 48hr time limit for testing with the torque wrench was going to expire today.

All of the bolts tested today passed and inspection torque values provided to me by Bob Brignano. The
only bolts that weren't complete and ready for testing was the angle irons that connect to the stiffners.
Finally Thanh Le is responsible for this work see his diaries in recent days for more details.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN ROCHAIronworker 0.00 0.00 8.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 8.00 8.00

GEN AARON KENTIronworker 0.00 0.00 8.00 8.00

APP ETHAN KENTIronworker 0.00 0.00 8.00 8.00

JNM STANLEY DALIEIronworker 0.00 0.00 8.00 8.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 8.00 8.00

Diary: Dispute

Work description.

- Continued to cut and remove pieces of the E-Line temporary truss to enable falsework beam erection for
the S2 Shear Key.

001 0-FIS-ELS.327
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 868 Date: 07-Jul-2013 Sunday

Attachment

Shear Key S2 with bolts placed in the holes with an unknown red
substance.

Paint bubbles found on an outborad suspender rope near crossbeam 8
where water drained when a hole was poked in the bubble

ABF ironworkers removing sections of the E-Line temporary truss to
allow erection of the falsework beams.

Bottom plate beam placed near the column on the W-Line which was
welded to an angle and anchor rod bearing plate.
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